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Note: This Section is to be used only as a guide. Users are expected to create the complete 
Section and insert it into the Contract Book. 

[Editor’s comments are italicized.] 

 GENERAL 

1.01  SECTION INCLUDES 

A. Contract Documents. 

B. Contract Description. 

C. Measurement and Payment. 

D. Scope of Work. 

E. Contract Limits. 

F. Site Access. 

G. Hours of Work. 

H. Contract Duration. 

I. Contract Liquidated Damages. 

J. Hazmat Warning (When applicable). 

K. District Support (When applicable). 

L. Interfaces with Other Agencies and Contractors (When applicable). 

M. Permits (When applicable). 

N. Temporary Storage of Materials and Laydown Area (When applicable). 

O. Incentives (When applicable). 

1.02  CONTRACT DOCUMENTS 

A. The Work shall be performed and completed in accordance with the following 
documents: 

1. The General Conditions for Construction Contracts and the Supplementary 
Conditions; the Contract Specifications which invoke, modify, and augment the 
Standard Specifications; and the various forms and exhibits; all contained in the 
Contract Book. 
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2. The BART Facilities Standards, Standard Specifications, Release Rx.x, dated 
xxxx 20xx, on Compact Disc (CD) or available for download on-line at 
www.bart.gov. In accordance with the General Conditions Article GC1, the 
Standard Specifications are applicable to the Work to the extent referenced in the 
Contract Specifications. 

3. The Contract Drawings [Note, if there are Reference Drawings, add “and 
Reference Drawings” and state whether Reference Drawings are bound with the 
Contract Drawings or Contract Book, or bound separately.] 

1.03  CONTRACT DESCRIPTION 

A. [Provide a short summary of contract description which identifies the work locations 
and principal work elements (this paragraph is typically copied and placed in the 
Invitation to Bidders, so be brief).] 

1.04  MEASUREMENT AND PAYMENT 

A. Separate measurement and payment will not be made for work required under this 
Contract Specifications Section. All costs in connection therewith will be considered 
incidental to the item of work to which they pertain. 

1.05  SCOPE OF WORK 

A. [Provide a detailed description or list of the major work elements.] 

1.06  CONTRACT LIMITS 

A. Contract limits are described in the Contract Drawings. [Additional text can be added 
to define the physical boundaries of the Jobsite.] 

1.07  SITE ACCESS 

The Contractor’s access to the Jobsite shall be coordinated with the Engineer1. 

A. Access to District facilities will only be permitted provided the Contractor has 
received approval of the Four-Week Work Plan or Baseline Schedule. For the 
purpose of initial access to District facilities, approval of the Four-Week Work Plan 
specified in Contract Specifications Section 01 32 16, Construction Progress 
Schedule will be required. Access shall be primarily for purposes of mobilization. 
Additional Jobsite activities require approval of the Baseline Schedule or approval of 
the Baseline Schedule’s initial activities. In addition, the Contractor shall give the 
Engineer at least two (2) weeks advance notice in writing prior to starting work at the 
Jobsite. 

                                                 

1  The Term “the Engineer” includes any authorized representative. The term “Engineer’s representative” 
is typically not needed. 

http://www.bart.gov/
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B. [Optional, if needed.] Work shall be scheduled and performed only in accordance 
with a District approved Site Specific Work Plan (SSWP) as indicated in Contract 
Specifications Section 01 35 14, Operating System Interface and the Hours of Work 
specified herein. 

C. Any power connections and power up tests shall be performed during non-revenue 
hours and with the permission from the Engineer. 

D. The District’s elevators and escalators shall not be used to transport materials and 
debris.  

E. The Contractor shall not interfere in BART Revenue Operations and shall comply 
with security and safety procedures in accordance with these Contract Specifications 
and as directed by the Engineer. 

F. [Provide any additional site access restrictions, such as limits to the number of 
simultaneous work locations, or defining certain activity restrictions such as work to 
be performed only during non-revenue.] 

1.08  HOURS OF WORK 

A. Regular construction work shall be performed between the hours of 7:00 a.m. and 
7:00 p.m., on weekdays. 

B. Non-revenue hours are from: 

1:30 a.m. to 3:30 a.m. during weekdays 

1:30 a.m. to 5:30 a.m. on Saturday 

1:30 a.m. to 7:00 a.m. on Sunday 

C. Work shall not be performed on Saturdays, Sundays or District holidays without prior 
approval from the Engineer. District-recognized holidays are as follows: 

1. New Year’s  Day-January 1 

2. Dr. Martin Luther King, Jr. Day- First Monday after January 15 

3. President day- Third Monday in February 

4. Memorial Day- Last Monday in May  

5. Independence Day – July 4 

6. Labor Day – First Monday in September 

7. Veterans Day– Second week in November 

8. Thanksgiving Day, fourth Thursday in November 

9. Christmas Day – December 25 
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D. Exceptions to the above hours of work will be permitted only upon written 
authorization from the Engineer. 

1.09  CONTRACT DURATION [If applicable add “AND MILESTONES”] 

A. Contract Completion Time: Pursuant to Article GC8.3 of the General Conditions, the 
Contractor shall commence Work on the date specified in the Notice to Proceed 
(NTP) and shall complete all Contract Work within xxxx Days. 

B. [If applicable, define any intermediate milestone durations or additional Days if 
options or additive bid items are awarded.] 

C. [If applicable, listed required Operation and Maintenance manuals and their 
scheduled milestones.] 

1.10  CONTRACT LIQUIDATED DAMAGES 

[Indicate the liquidated damages for total Contract duration and any intermediate 
milestone liquidated damages. The values of the liquidated damages listed below are 
samples and should be calculated by the District Project Manager for each contract.] 

A. Liquidated Damages: The amount of liquidated damages that will be assessed under 
the provisions of Article GC8.4.1 of the General Conditions is $X,XXX per Day for 
each Day’s delay in completing all Contract Work, within the time specified in Article 
1.09, above. 2 

B. [Optional, if needed.] Liquidated Damages for Milestones specified in Article 1.09: 
The amount of liquidated damages that will be assessed under the provisions of 
Articles GC8.4.1 of the General Conditions for each intermediate milestone per Day 
for each Day’s delay in completing the milestone, within the time specified in Article 
1.09, above. 

1. Milestone 1: $x,xxx per Day. 

2. Milestone 2: $x,xxx per additional weekend or partial weekend. 

C. [Optional, if needed.] Liquidated Damages for Interruption of Revenue Operations: In 
the event that Revenue Operations are delayed or shut down due to Contractor’s 
construction operations, including but not limited to, when such delays or shut down 
is due to Contractor’s failure to complete scheduled activities by the planned time or 
Contractor’s failure to put in place and implement an approved contingency plan so 
that the Jobsite is available for BART’s Revenue Operations, the Contractor will be 
assessed liquidated damages as follows: 

1. $3,000 for the first hour or part thereof 

                                                 

2  Rather than refer to Article 1.03B which is a Contract Description and not comprehensive, recommend 
that reference be made to “Work” that is defined in the General Conditions, Definitions. 
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2. $11,000 for the second hour or part thereof 

3. $26,000 for the third hour or part thereof 

4. $62,000 for the fourth hour or part thereof 

5. $26,000 per hour thereafter 

D. [Optional, if needed] Liquidated Damages for Operations and Maintenance Manuals: 
Failure of the Contractor to obtain approval and deliver the required Operation and 
Maintenance manuals within the required schedule will make the Contractor liable 
for liquidated damages. The amount of liquidated damages that will be assessed for 
late delivery to the District of the required Manuals after 30 Days after Substantial 
Completion is $100 per Day. 

E. All Liquidated Damages for each milestone listed above are separate and 
cumulative. 

F. Liquidated Damages for Failure to Implement BART Police Recommendations: 
Refer to Contract Specifications Section 01 35 33, Security Procedures. If the 
Contractor fails to implement BART Police recommendations, the amount of 
liquidated damages that will be assessed will be $710 for each crime incident. 

1.11  HAZARDOUS MATERIALS WARNING (When Applicable) 

A. [Describe if Contractor has risk of exposure to known or suspected hazardous 
materials and reference applicable sections. This Article is not intended to cover 
unknown hazardous materials. Users are referred to General Conditions Article 
GC4.6, which specifies Contractor’s actions when Contractor suspects hazardous 
materials are not identified in the Contract.] 

1.12  DISTRICT SUPPORT (When Applicable) 

A. [Provide description of assistance to be provided by District forces or equipment 
such as use of high rail equipment.] 

B. A Safety Monitor will be assigned for each work area within or in the proximity of the 
BART Right of Way.  The BART Right of Way is the portion of the BART System 
within protective fencing, tunnels, tubes, subways, stations or aerial structures 
wherein trains operate or which are essential to train operations.  A single Safety 
Monitor will be responsible for an area that covers a maximum of 100 feet in each 
direction or a safe distance based on a clear line of sight, for a party of no more than 
5 untrained individuals.  Individuals are considered trained after the successful 
completion of the training specified under Contract Specifications Section 01 35 14, 
Operating System Interface, Article 1.06B.  If the Contractor’s work exceeds the 
scope of a single Safety Monitor’s responsibility, additional Safety Monitors will be 
assigned. 

C. Safety Monitors: The District will assign and provide Safety Monitors as specified to 
support the Contractor’s work. The Contractor shall provide a minimum of 12 Days’ 
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notice to the Engineer to schedule Safety Monitors. The Contractor shall include on 
its invoice the number of Safety Monitor hours utilized during the invoice period in 
accordance with Article entitled “Contract Payments” of Contract Specifications 
Section 01 20 00, Price and Payment Procedures. The District will assume the cost 
for xxxx of hours of Safety Monitor support. The actual incurred cost of the Safety 
Monitors beyond these hours shall be the responsibility of the Contractor and will be 
deducted from the value of the progress payments through the issuance of a credit 
Change Order. The rate for Safety Monitors is $xxxx per hour per monitor with a 
minimum of 8 hours per shift.  The rate for Safety Monitors is $xxxx per hours for 
shifts lasting longer than 8 hours. 

D. A Watchperson will be assigned for each work area within the Track Zone.  The 
Track Zone is an area within 6 feet of the outside rail on both sides of the track.  If 
the Contractor is performing work at an additional Track Zone at the same time, an 
additional Watchperson will be necessary if the Watchperson is unable to provide 
effective warning in compliance with the 15-second rule for both Track Zones.  The 
15-second rule requires a worker to be clear of approaching train or on-rail 
equipment 15 seconds before a train or on-rail equipment moving at the maximum 
authorized speed on that track can pass the location of the roadway worker. 

E. Watchpersons:  The District will assign and provide Watchpersons as specified to 
support the Contractor’s work. The Contractor shall provide a minimum of 12 Days’ 
notice to the Engineer to schedule Watchpersons. The Contractor shall include on its 
invoice the number of Watchperson hours utilized during the invoice period in 
accordance with Article entitled “Contract Payments” of Contract Specifications 
Section 01 20 00, Price and Payment Procedures. The District will assume the cost 
for xxxx of hours of Watchperson support. The actual incurred cost of the 
Watchpersons beyond these hours shall be the responsibility of the Contractor and 
will be deducted from the value of the progress payments through the issuance of a 
credit Change Order. The rate for Watchpersons is $xxxx per hour per monitor with 
a minimum of 8 hours per shift.  The rate for Watchpersons is $xxxx per hours for 
shifts lasting longer than 8 hours. 

F. District Hi-Rail Vehicles: The District will assign and provide Hi-Rail vehicles and 
drivers as specified to support the Contractor’s work. The Contractor shall provide a 
minimum of 12 Days’ notice to the Engineer to schedule Hi-Rail Vehicles. The 
Contractor shall include on its invoice the number of Hi-Rail Vehicle driver hours 
utilized during the invoice period in accordance with Article entitled “Contract 
Payments” of Contract Specifications Section 01 20 00, Price and Payment 
Procedures. The District will assume the cost for xxxx of hours of Hi-Rail Vehicle 
support. The cost of Hi-Rail Vehicle support beyond these hours shall be the 
responsibility of the Contractor and will be deducted from the value of the progress 
payment through the issuance of a credit Change Order. The rate for Hi-Rail 
Vehicles is $xxxx per hour per vehicle with a minimum of 8 hours per shift. [The rate 
varies depending on equipment and man-power requirements.] 

G. Safe Clearances: The District will provide Safe Clearance support of electrified third 
rail sections as specified to support the Contractor’s work provided a minimum of 12 
Days’ notice to the Engineer is given in advance of the work. The Contractor shall 
include on its invoice the number of District Support Safe Clearances during the 
invoice period in accordance with Article entitled “Contract Payments” of Contract 
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Specifications Section 01 20 00, Price and Payment Procedures. The District will 
assume the cost for xxxx number of Safe Clearances occurrences. The cost of Safe 
Clearance support beyond this number of Safe Clearances occurrences shall be the 
responsibility of the Contractor and will be deducted from the value of the progress 
payment through the issuance of a credit Change Order. The rate for Safe 
Clearances is $xxxx per occurrence which includes the installation and removal of 
the Safe Clearance. [The rate varies depending on equipment and man-power 
requirements.] 

H. Cancellations: The Contractor shall notify the District in advance of any cancellation 
of the above support at least 2 Working Days in advance of the start of such support 
to avoid the cost of District support.  Cancellations of Safety Monitors or 
Watchpersons made less than 2 Working Days in advance of the requested support 
will be considered hours worked. 

1.13  INTERFACE WITH OTHER AGENCIES AND CONTRACTORS (When Applicable) 

A. Non-BART Facility Standards: Work on non-BART facilities shall be performed in 
accordance with the jurisdictional authorities’ standard drawings and specification. 
The Contractor shall obtain such standards as specified and comply with them as 
applicable.3 

B. [Describe Contractor’s responsibility and awareness to coordinate with other 
agencies or contractors.] 

1.14  PERMIT (When Applicable) 

A. [Refer to General Conditions Article 7.4, Permits and Licenses, which provides that 
the Contractor is responsible for all permits and their costs. Specify known permits 
that the Contractor must obtain and the permitting authorities. Make Article clear that 
the list of permits may not be all inclusive. Most work does not require permits on 
District property since the District is typically the authority having jurisdiction. If any 
permits are to be paid for by the District, then the Supplementary Conditions need to 
modify General Conditions Article GC7.4.]  

1.15  TEMPORARY STORAGE OF MATERIALS AND LAYDOWN AREA (When 
Applicable) 

A. Refer to Contract Specifications Section 01 52 00, Construction Facilities, for 
storage provisions. 

B. [Describe any laydown areas and associated restrictions.] The Contractor may 
submit a request in writing for material storage on District property. Approval of such 
request is not guaranteed. 

                                                 

3  Note to reviewers: Paragraph similar to proposed Article 1.13A. has been added to some of the utility 
specifications under “References”. The provision may also apply to paving local streets, for example. 
The Summary of Work is a better place for this provision. 
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1.16  INCENTIVES (When Applicable) 

A. [Describe any monetary incentives for early completion, including detailed 
description of measurement of incentive.] 

 PRODUCTS 

Not Used 

 EXECUTION 

Not Used 

END OF SECTION 01 11 00 


